COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 27/ 2018

ESTI MATE SUMVARY 09: 38: 56
CONTI D: C19668 ESTI MATE NO. 0014 PROG SPEC YR: 2005
PCN: 19668- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 264.0 DAYS TI ME ALLOW 450 WORK DAYS
US50 MP434. 549- MP435. 390 AND US287 MP75. 969- MP77. 639 PERCENT TIME:  58.67 ORI G TIME ALLOW 450 WORK DAYS
PRQJECT NO. STR2871- 034
US287 | N LAMAR- PARK TO COLONI A
NAME OF ROAD:
PRQJECT COUNTI ES: PROVERS
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PER OD ENDI NG 03/ 31/ 2018 DATE TI ME STARTED 10/28/2016
4901 S. Wndernere St DATE LET 08/ 11/ 2016 DATE WORK BEGAN 12/ 12/ 2016
DATE AWARDED 10/ 03/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/27/2016 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 10/ 28/2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 13,104, 169.91 PARTI Cl PATI NG $ 5,193, 540.66 $ 117, 262. 39
AWARD PRQJECT AMT:  $ 12,394, 660.00 NON- PARTI Cl PATI NG 951, 553. 63 162, 912. 99
PERCENT COMPLETE: 46.89% TOTAL EARNI NGS 6, 145, 094. 29 280, 175. 38
FUNDS AVAI LABLE: $ 6,959,075 62 STOCKPI LED MATERI ALS 46, 667. 65 -16,538. 28
GROSS EARNI NGS 6,191, 761.94 263, 637. 10
TOTAL CLAI M5 $ 0.00 RETAI NAGE -164, 222. 83 -8, 405. 26
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6,027, 539. 11 255, 231. 84
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6,027, 539. 11 255, 231. 84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 255, 231. 84

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19668- Bl D ESTI MATE RUN 04/ 27/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0014 09: 38: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure 8. 000 3. 000
EACH 0. 000 0.00
900. 00000 3.000 2,700. 00
0010 202-00009 Tree Trinmm ng 1. 000 0. 100
LS 0. 000 0.00
5, 000. 00000 0. 100 500. 00
0015 202-00010 Renoval of Tree 5. 000 1. 000
EACH 4. 000 1, 800. 00
450. 00000 5.000 2, 250. 00
0020 202-00019 Renoval of Inlet 15. 000 9. 000
EACH 2.000 1, 280. 00
640. 00000 11. 000 7,040. 00
0025 202-00021 Renoval of Manhol e 11. 000 5.500
EACH 1. 000 860. 00
860. 00000 6. 500 5, 590. 00
0030 202-00035 Renoval of Pipe 1, 442. 000 838. 000
LF 88. 000 1,672.00
19. 00000 926. 000 17, 594. 00
0035 202-00090 *Renoval of Delineator 20. 000 12. 000
EACH 0. 000 0.00
6. 00000 12. 000 72.00
0040 202-00190 Renoval of Concrete Median Cover Material 1, 685. 000 1,641.000
5% 0. 000 0.00
8. 00000 1, 641. 000 13, 128. 00
0045 202-00200 Renoval of Sidewal k 1, 383. 000 441. 000
Sy 0. 000 0.00
8. 00000 441. 000 3, 528. 00
0050 202-00202 Renoval of Gutter 208. 000 6. 000
LF 0. 000 0.00
17. 00000 6. 000 102. 00
0055 202-00203 Renoval of Curb and Gutter 15, 002. 000 10, 200. 000
LF 0. 000 0.00

3. 00000 10, 200. 000 30, 600. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19668- Bl D ESTI MATE RUN 04/ 27/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0014 09: 38: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00206 Renoval of Concrete Curb Ranp 485. 000 165. 000
Sy 0. 000 0. 00
8. 00000 165. 000 1, 320. 00
0065 202- 00207 Renoval of Brick Pavers 1,419. 000 239. 000
SY 82. 000 984. 00
12. 00000 321.000 3,852.00
0070 202-00210 Renoval of Concrete Pavenent 680. 000 123. 000
SY 0. 000 0. 00
8. 00000 123. 000 984. 00
0075 202-00220 Renoval of Asphalt Mat 19, 903. 000 984. 000
5% 0. 000 0. 00
5. 00000 984. 000 4,920. 00
0080 202-00226 Renoval of Asphalt Mat (Special) 24,579. 000 16, 854. 000
SY 0. 000 0. 00
12. 00000 16, 854. 000 202, 248. 00
0085 202-00240 Renpval of Asphalt Mat (Pl aning) 1, 813. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0090 202-00250 *Renoval of Pavenent Marking 34, 200. 000 76. 000
SF 0. 000 0. 00
2.00000 76. 000 152. 00
0095 202-00700 *Renoval of Light Standard 26. 000 26. 000
EACH 0. 000 0. 00
400. 00000 26. 000 10, 400. 00
0100 202-00810 *Rerpval of Ground Sign 48. 000 6. 000
EACH 0. 000 0. 00
66. 00000 6. 000 396. 00
0105 202-00821 *Renoval of Sign Panel 48. 000 41. 000
EACH 0. 000 0. 00
46. 00000 41. 000 1, 886. 00
0110 202-00825 *Renoval of Flashing Beacon 3. 000 1.000
EACH 0. 000 0. 00

450. 00000 1. 000 450. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

202- 00827

202- 00828

202- 00860

202- 04001

203- 00060

203- 01500

203- 01597

206- 00065

208- 00009

208- 00020

208- 00035

ROADWAY

C19668
19668- BI D
STR2871- 034
| TEM

DESCRI PTI ON
*Renoval of Pull Box
*Rermoval of Traffic Signal Equi prent
*Renpoval of Pedestrian Push Button
Plug Cul vert

*Enbanknment Materi al

(Conpl ete In Place)

Bl adi ng

Pot hol i ng

Structure Backfill

(FlowFill)

Erosi on Log Type 2 (18 Inch)

Silt

Fence

Aggr egat e Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
330. 00000
1. 000
LS
36, 000. 00000
7.000
EACH
160. 00000
10. 000
EACH
1, 700. 00000
5, 061. 000
cy
21. 00000
30. 000
HOUR
145. 00000
40. 000
HOUR
150. 00000
38. 000
cy
350. 00000
150. 000
LF
4. 00000
145. 000
LF
2.00000
2, 000. 000
LF

11. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

7.000
0. 000
7.000

4, 141. 000
103. 000
4, 244.000

15. 000
0. 000
15. 000

27.000
0. 000
27.000

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

510. 000
0. 000
510. 000
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ESTI MATE RUN 04/ 27/ 2018

2,163

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

09: 38: 56

AMOUNT

2,640

640.

11, 900

89, 124

2,175

4, 050

3,150

5,610

00

.00

00

00

00

00

00

00

.00

.00

00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19668- Bl D ESTI MATE RUN 04/ 27/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0014 09: 38: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00045 Concrete Washout Structure 4.000 3. 000
EACH 0. 000 0.00
580. 00000 3. 000 1, 740. 00
0175 208-00052 StormDrain Inlet Protection (Type I1) 240. 000 57.000
LF 0. 000 0. 00
17. 00000 57. 000 969. 00
0180 208-00070 Vehi cl e Tracki ng Pad 4.000 3. 000
EACH 0. 000 0.00
1, 700. 00000 3. 000 5, 100. 00
0185 208-00103 Renoval and Disposal of Sedinent (Labor) 250. 000 50. 000
HOUR 6. 000 162. 00
27.00000 56. 000 1,512. 00
0190 208-00105 Renoval and Disposal of Sedinment (Equipnent) 250. 000 15. 000
HOUR 4.000 320. 00
80. 00000 19. 000 1, 520. 00
0195 208-00106 Sweepi ng (Sedi ment Renoval ) 900. 000 18. 000
HOUR 0. 000 0. 00
90. 00000 18. 000 1, 620. 00
0200 208-00207  Erosion Control Mnagenent 150. 000 65. 000
DAY 5. 000 700. 00
140. 00000 70. 000 9, 800. 00
0205 210-00001 Reset Structure 117. 000 1. 000
EACH 0. 000 0. 00
210. 00000 1.000 210.00
0210 210-00750 *Reset Light Standard 12. 000 10. 000
EACH 0. 000 0.00
590. 00000 10. 000 5, 900. 00
0215 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0220 210-00815 *Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0225

0230

0235

0236

0240

0245

0250

0255

0260

0265

0270

210- 00831

210- 04000

210- 04020

900- 00007

210- 04025

210- 04050

210- 04070

304- 06007

403- 00720

403- 34841

411-10255

ROADWAY

C19668
19668- BI D
STR2871- 034
| TEM
DESCRI PTI ON
*Reset Traffic Signal Head

Adj ust

Structure

Modi fy Inlet

Added Item (Each)/ Modify Inlet(New)

Modi fy Structure

Adj ust Val ve Box

Adj ust Vel |

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

Enul sified Asphalt (Sl ow Setting)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
400. 00000
17. 000
EACH
800. 00000
6. 000
EACH
1, 400. 00000
22.000
EACH
494. 44000
2.000
EACH
4, 800. 00000
2.000
EACH
470. 00000
1. 000
EACH
470. 00000
11, 448. 000
cy
62. 00000
802. 130
TON
170. 00000
1, 592. 000
TON
170. 00000
405. 000
GAL

3. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

18. 000
4. 000
22.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,487.300
95. 000
2,582. 300

802. 130
0. 000
802. 130

196. 250
0. 000
196. 250

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 27/ 2018

1,977

5,890

.00

.00

.00

76

.00

.00

.00

00

.00

.00

.00

09: 38: 56

AMOUNT

7,000

10, 877

9, 600

160, 102

136, 362

33, 362

.00

.00

00

68

00

.00

.00

60

10

50

.00



0014

498. 000

50. 00000

190. 000

64. 00000

36, 229. 000

88. 00000

88. 00000

25. 000

210. 00000

25. 000

216. 36000

90. 000

650. 00000

17. 000

1, 100. 00000

2,238. 000

9. 00000

1, 199. 000

87. 00000

CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19668- BI D
PRQIECT STR2871- 034 ESTI MATE NO
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0275 412-00600 *Concrete Pavenent (6 Inch)

SY
0280 412- 00800 *Concrete Pavenent (8 Inch)

Sy
0285 412-00850 Concrete Pavenent (8-1/2 Inch)

SY
0285 MATERI AL ALLOMANCE Dowel

Sy
0290 503-00012 *Drilled Caisson (12 Inch)

LF
0291 503-00018 Drilled Caisson (18 In)

LF
0295 503-00036 *Drilled Caisson (36 Inch)

LF
0300 503-00042 *Drilled Caisson (42 Inch)

LF
0305 506-01020 Geogri d Rei nf orcenent

SY
0310 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place)

LF
0310 MATERI AL ALLOWANCE Pi pe, RCP

LF

87.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

0. 000
0. 000
0. 000

9, 728.100
0. 000

9, 728. 100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

24.000
0. 000
24.000

90. 000
0. 000
90. 000

17. 000
0. 000
17. 000

2,238. 000
0. 000

2,238.000

767.000
44.000

. 000

95. 144
-9.691
85. 453
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3,828

-843.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

08

09: 38: 56

AMOUNT

6, 750

856, 072

5,192

58, 500

18, 700

20, 142

70, 557

7,434

00

.00

80

.00

.00

64

00

00

00

00

41



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19668- Bl D ESTI MATE RUN 04/ 27/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0014 09: 38: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 243. 000 580. 000
LF 184. 000 18, 400. 00
100. 00000 764. 000 76, 400. 00
0315 MATERI AL ALLOMNCE Pi pe, RCP 141.748
LF -39. 339 -3,933. 87
100. 00000 102. 409 10, 240. 90
0320 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 708. 000 708. 000
(Conplete In
LF 0. 000 0.00
175. 00000 708. 000 123, 900. 00
0320 MATERI AL ALLOMNCE Pi pe, Elliptical RCP 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
0325 604-16005 Inlet Type 16 (5 Foot) 30. 000 18. 000
EACH 4.000 12, 000. 00
3, 000. 00000 22.000 66, 000. 00
0325 MATERI AL ALLOMNCE | nl et Har dwar e 0. 000
EACH 0. 000 0. 00
1, 104. 00000 0. 000 0. 00
0325 MATERI AL ALLOWANCE I nlet Type 16 (5 Foot) 0. 000
EACH 0. 000 0.00
1, 104. 00000 0. 000 0. 00
0330 604-16010 Inlet Type 16 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,100. 00000 2.000 8, 200. 00
0330 MATERI AL ALLOWANCE | nl et Har dwar e 0. 000
EACH 0. 000 0.00
1, 536. 00000 0. 000 0. 00
0335 604- 16505 Inlet Type 16 (Double) (5 Foot) 4.000 1. 000
EACH 0. 000 0. 00
4,100. 00000 1.000 4,100. 00
0335 MATERI AL ALLOWANCE | nl et Hardwar e 0. 000
EACH 0. 000 0.00

2,402. 00000 0. 000 0. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19668- Bl D ESTI MATE RUN 04/ 27/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0014 09: 38: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0340 604-30005 Manhol e Sl ab Base (5 Foot) 18. 000 14. 000
EACH 0. 000 0.00
3, 000. 00000 14. 000 42, 000. 00
0340 MATERI AL ALLOMANCE Prcst Conc Manhol e 1.702
EACH 0. 000 0. 00
3, 000. 00000 1.702 5, 106. 00
0340 MATERI AL ALLOWANCE Prcst Conc Manhol e 0. 000
EACH 0. 000 0.00
1, 052. 76000 0. 000 0. 00
0345 604-30010 Manhol e Sl ab Base (10 Foot) 6. 000 4. 000
EACH 1. 000 3,200. 00
3, 200. 00000 5. 000 16, 000. 00
0345 MATERI AL ALLOWANCE Prcst Conc Manhol e 0.787
EACH -0.394 -1,259.91
3, 200. 00000 0.393 1, 257. 60
0345 MATERI AL ALLOMANCE Prcst Conc Manhol e 0. 000
EACH 0. 000 0. 00
2,187. 62000 0. 000 0.00
0350 604-31010 Manhol e Box Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
9, 000. 00000 1. 000 9, 000. 00
0355 604-39050 *Manhol e (Traffic Management System) 5. 000 2.000
EACH 1. 000 9, 800. 00
9, 800. 00000 3.000 29, 400. 00
0355 MATERI AL ALLOWANCE Prcst Conc Vaul t 0. 000
EACH 0. 000 0.00
2,837.00000 0. 000 0. 00
0360 607-11525 Fence (Plastic) 3, 000. 000 1, 719. 000
LF 0. 000 0. 00
6. 00000 1,719. 000 10, 314. 00
0365 608-00000 *Concrete Sidewal k 2, 010. 000 806. 000
Sy 0. 000 0.00

57. 00000 806. 000 45, 942. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19668- Bl D ESTI MATE RUN 04/ 27/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0014 09: 38: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 608-00010 *Concrete Curb Ramp 644. 000 210. 000
SY 0. 000 0.00
70. 00000 210. 000 14, 700. 00
0375 608-00015 *Det ect abl e War ni ngs 8. 000 0. 000
SF 0. 000 0. 00
140. 00000 0. 000 0.00
0380 608-00350 *Concrete Sidewal k (Col ored) 1, 223. 000 51. 000
Sy 0. 000 0.00
75. 00000 51. 000 3,825.00
0385 609-21010 *Curb and Cutter Type 2 (Section |-B) 828. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0.00
0390 609-21020 *Curb and CGutter Type 2 (Section Il-B) 8, 211. 000 2, 375. 000
LF 0. 000 0.00
40. 00000 2,375.000 95, 000. 00
0395 609-21021 *Curb and CGutter Type 2 (Section I1-M 159. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0.00
0400 609-24004 *Cutter Type 2 (4 Foot) 179. 000 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
0405 609-24100 *Gutter Type 2 (Variable) 50. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0.00
0410 609-71000 *Curb (Special) 141. 000 30. 000
LF 0. 000 0.00
37.00000 30. 000 1, 110. 00
0415 610-00020  *Medi an Cover Material (Patterned Concrete) 2, 059. 000 121. 000
SF 0. 000 0. 00
14. 00000 121. 000 1,694.00
0420 612-00039 *Del i neator (Flexible) (Surface Munted) 4.000 0. 000
EACH 0. 000 0.00

100. 00000 0. 000 0. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19668- Bl D ESTI MATE RUN 04/ 27/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0014 09: 38: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 612-00260 *Location Marker (Fiber Optic)(Done) 12. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0430 613-00200 *2 Inch Electrical Conduit 80. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0435 613-00206 *2 Inch Electrical Conduit (Bored) 985. 000 727.000
LF 0. 000 0. 00
40. 00000 727.000 29, 080. 00
0440 613-00306 *3 Inch Electrical Conduit (Bored) 4,768. 000 4, 768. 000
LF 0. 000 0. 00
45. 00000 4,768. 000 214, 560. 00
0445 613-01200 *2 Inch Electrical Conduit (Plastic) 12, 677.000 12, 387. 000
LF 290. 000 5, 800. 00
20. 00000 12,677. 000 253, 540. 00
0450 613-07023 *Pul | Box (24"x36"x24") 6. 000 6. 000
EACH 0. 000 0. 00
1, 200. 00000 6. 000 7,200. 00
0455 613-07040  *Pul |l Box (30"x48"x24") 4. 000 3. 000
EACH 0. 000 0. 00
1, 600. 00000 3. 000 4,800. 00
0460 613-07060 *Pul | Box (18"x30"x18") Deep 12. 000 12. 000
EACH 0. 000 0. 00
1, 000. 00000 12. 000 12, 000. 00
0465 613-10000 *Wring 1. 000 0. 850
LS 0. 000 0. 00
131, 000. 00000 0. 850 111, 350. 00
0466 613-10000 Wring Additional Ground Wre (G een) 1. 000 1.000
LS 0. 000 0. 00
21, 303. 83000 1.000 21, 303. 83
0470 613-20200 *Luminaire (Install Only) 56. 000 52. 000
EACH 0. 000 0. 00

400. 00000 52. 000 20, 800. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19668- BI D ESTI MATE RUN 04/ 27/ 2018
PRQIECT STR2871- 034 ESTI MATE NO. 0014 09: 38: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0475 613-34350  *Light Standard Metal (35 Foot) 49. 000 48. 000
EACH 0. 000 0. 00
5, 000. 00000 48. 000 240, 000. 00
0475 MATERI AL ALLOMNCE Li ght Standard 0. 000
EACH 0. 000 0. 00
1, 590. 00000 0. 000 0. 00
0480 613-40010 *Li ght Standard Foundati on 60. 000 48. 000
EACH 0. 000 0. 00
1, 600. 00000 48. 000 76, 800. 00
0485 613-50105 *Li ghting Control Center (Pedestal Only) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0486 900-00007 Added Item (Each)/ Connect Electrical Service 7. 000 7.000
EACH 0. 000 0. 00
2,117.21000 7.000 14, 820. 47
0490 614-00011 *Si gn Panel (Class |) 442.000 74.000
SF 0. 000 0. 00
22.00000 74.000 1, 628. 00
0495 614-00012 *Sign Panel (Class Il) 490. 000 244.000
SF 0. 000 0. 00
23. 00000 244.000 5,612. 00
0500 614-00013 *Sign Panel (Class IIl) 92. 000 92. 000
SF 0. 000 0. 00
29. 00000 92. 000 2, 668. 00
0505 614-00200 *Steel Sign Post (U 2) 63. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0510 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 219. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0515 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 327.000 72.000
Sl i pbase
LF 0. 000 0. 00
45. 00000 72.000 3, 240. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19668- Bl D ESTI MATE RUN 04/ 27/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0014 09: 38: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 614-31800  *Mbnotube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0520 MATERI AL ALLOMNCE Over head Sign Str 0. 000
EACH 0. 000 0. 00
26, 784. 00000 0. 000 0. 00
0525 614-70150  *Pedestrian Signal Face (16) (Countdown) 10. 000 10. 000
EACH 0. 000 0. 00
1, 000. 00000 10. 000 10, 000. 00
0530 614-70336 *Traffic Signal Face (12-12-12) 17. 000 17. 000
EACH 0. 000 0. 00
1, 300. 00000 17. 000 22,100. 00
0535 614-70560 *Traffic Signal Face (12-12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
2,600. 00000 2.000 5, 200. 00
0540 614-72855 *Traffic Signal Controller Cabinet 2.000 2.000
EACH 0. 000 0. 00
40, 000. 00000 2.000 80, 000. 00
0540 MATERI AL ALLOWANCE Control | er Cabi net 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0545 614-72858 *Pedestal Pole (3 Foot 6 Inch) 7.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0550 614-72860  *Pedestrian Push Button 12. 000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0555 614-72887 *M crowave Vehicle Radar Detector 4.000 4.000
EACH 0. 000 0. 00
8, 900. 00000 4.000 35, 600. 00
0555 MATERI AL ALLOWANCE Traffic Equi prent 0. 000
EACH 0. 000 0. 00

5, 920. 00000 0. 000 0. 00
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PCN: 19668- Bl D ESTI MATE RUN 04/ 27/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0014 09: 38: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0560 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
5, 300. 00000 0. 000 0. 00
0565 614-80003 *Rect angul ar Rapi d Fl ashi ng Beacon 4. 000 4. 000
EACH 0. 000 0. 00
12, 400. 00000 4.000 49, 600. 00
0570 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00
0570 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
8, 230. 00000 0. 000 0. 00
0575 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
23, 000. 00000 2.000 46, 000. 00
0575 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
8, 380. 00000 0. 000 0. 00
0580 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0580 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
9, 400. 00000 0. 000 0. 00
0585 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
28, 000. 00000 2.000 56, 000. 00
0585 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
11, 200. 00000 0. 000 0.00
0590 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00

13, 000. 00000 0. 000 0. 00
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PCN: 19668- Bl D ESTI MATE RUN 04/ 27/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0014 09: 38: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0595 614-87424 *Fi ber Optic Cable (Single Mde) (24 Strands) 930. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0600 614-87496 *Fiber Optic Cable (Single Mde) (96 Strands) 5, 320. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0605 614-87524 *Splice Fiber Optic Cable (24 Strand) 20. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0610 614-87624 *Termi nate Fiber OQptic Cable (24 Strand) 4.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0615 625-00000 *Construction Surveying 1. 000 0.210
LS 0. 020 5, 600. 00
280, 000. 00000 0.230 64, 400. 00
0616 625-00001 Const Surveyi ng (Hour) 5. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0.00
0617 625-00001 Const Surveying (Hour) 5. 000 5. 000
HOUR 0. 000 0. 00
150. 00000 5. 000 750. 00
0620 626- 00000 *Mobi | i zati on 0. 900 0. 495
LS 0. 000 0. 00
1, 220, 000. 00000 0. 495 603, 900. 00
0625 626-01102 Public Information Services (Tier I1) 1. 000 0.520
LS 0. 040 800. 00
20, 000. 00000 0. 560 11, 200. 00
0630 627-00008 *Modi fi ed Epoxy Pavement Marking 60. 000 0. 000
GAL 0. 000 0. 00
220. 00000 0. 000 0.00
0635 627-00011  *Pavenent Marking Paint (Waterborne) 360. 000 52. 500
GAL 0. 000 0. 00

86. 00000 52.500 4,515. 00



CONTI D

CAT NO0200

0640

0645

0650

0655

0660

0665

0670

0675

0680

0685

0690

627-02010

627- 30405

627-30410

630- 00000

630- 00007

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80344

C19668
19668- Bl D
STR2871- 034
| TEM
DESCRI PTI ON

ROADWAY

*Preformed Plastic Paverent Marking (Type Il) (Inlaid)

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
984. 000
SF
17. 00000
523. 000
SF
24. 00000
3, 511. 000
SF
18. 00000
11, 000. 000
HOUR
29. 00000
150. 000
DAY
196. 00000
450. 000
DAY
1, 300. 00000
16. 000
EACH
1, 300. 00000
30. 000
EACH
400. 00000
149. 000
EACH
165. 00000
35. 000
EACH
260. 00000
60. 000
SF

16. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 497
. 000
500

500

1,658

. 000
10. 000
. 000

. 000
25. 000
274.000

1. 000
0. 000
1. 000

4.500
0. 000
4.500

71.500
3. 000
74.500

17. 500
0. 000
17.500

16. 000
0. 000
16. 000

Page 16

ESTI MATE RUN 04/ 27/ 2018

4, 669

1,960

32,500

495.

.00

.00

.00

00

00

00

.00

.00

00

.00

.00

09: 38: 56

AMOUNT

48, 096

26, 852

356, 200

1, 300

1,800

12, 292

4,550

256.

.00

.00

.00

50

00

00

00

00

50

00

00



CONTI D

ROADWAY

CAT NO0200

0695 630-80355

0700

630- 80358

0705

630- 80360

0710

630- 80364

0715

630- 80370

0720

630- 80380

0725

630- 80384

0730

630- 80510

0735

630- 85010

0740

700- 70010

0745 700-70011

C19668
19668- Bl D
STR2871- 034
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

*Traffic Cone

*Tubul ar Mar ker

*Mobi | e Pavenent

Mar ki ng Zone

*| npact Attenuator (Tenporary)

F/ A M nor

Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

3. 000

20, 000. 00000

4.000

EACH
3, 900. 00000
223. 000

EACH
100. 00000
35. 000

EACH
110. 00000
2,488. 000

LF

50. 00000
500. 000

EACH
24. 00000
100. 000

EACH
66. 00000
1. 000

LS
8, 000. 00000
4.000

EACH
4, 000. 00000
94, 920. 000

F A
1. 00000
8, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
0. 000
1.500

2.000
0. 000
2.000

111.500
0. 000
111. 500

5. 000
0. 000
5. 000

1, 244.000
0. 000
1, 244.000

78.500
0. 000
78. 500

24.500
0. 000
24.500

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1,415. 000
0. 000
1,415. 000

Page 17

ESTI MATE RUN 04/ 27/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 38: 56

AMOUNT

30, 000

7, 800

11, 150

550.

62, 200

1, 884.

1, 617.

8, 000

1, 415.

00

00

00

00

00

00

00

.00

00

.00

00
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PCN: 19668- Bl D ESTI MATE RUN 04/ 27/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0014 09: 38: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0750 700-70013 F/A Concrete Pavement |ncentive 113, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700-70016 F/ A Fuel Cost Adj ustnment 7, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0760 700-70018 F/ A Roadway Snoothness Incentive 33, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700-70019 F/ A Asphalt Cenent Cost Adjustnment 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0770 700-70021 F/ A On-The-Job Trai nee 3, 840. 000 538. 500
HOUR 158. 000 158. 00
1. 00000 696. 500 696. 50
0775 700-70042 F/ A Railroad Fl aggi ng 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0780 700-70310 F/ A Landscapi ng 1, 000. 000 493. 900
FA 243. 630 243. 63
1. 00000 737.530 737.53
0785 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0790 700-70587 F/ A Hazardous Waste Disposal Loves 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0791 700- 70594 F/ A DRB Standing Committee 0. 205 0. 205
F A 0. 000 0.00
20, 000. 00000 0. 205 4,100. 00

CAT 0200 CURRENT AMI $11, 730, 880. 08 $ 111, 225.53 $ 5, 135, 579. 56
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PCN: 19668- Bl D ESTI MATE RUN 04/ 27/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0014 09: 38: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0795 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
40, 000. 00000 1. 000 40, 000. 00
0800 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
0805 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
4,000. 00000 1. 000 4,000. 00
CAT 0400 CURRENT AMT $ 82, 000. 00 $ 0.00% 82, 000. 00

CAT NO0500 CITY OF LAVAR WATER LI NE

0810 202- 00030 Renoval of Water Service 89. 000 12.000
EACH 39. 000 7, 410. 00
190. 00000 51. 000 9, 690. 00
0815 202-00031 Renoval of Fire Hydrant 9. 000 1.000
EACH 3. 000 2,790. 00
930. 00000 4.000 3, 720. 00
0820 202-04000 Plug Structure 2.000 2.000
EACH 0. 000 0.00
500. 00000 2.000 1, 000. 00
0825 210-00030 Reset Water Service 83. 000 0. 000
EACH 0. 000 0.00
380. 00000 0. 000 0.00
0826 210-00030 Res Water Service 57. 000 9. 000
EACH 48. 000 18, 243. 36
380. 07000 57. 000 21, 663. 99
0830 601-01000 Concrete Class B 92. 000 36. 950
(&% 2.130 766. 80
360. 00000 39. 080 14, 068. 80
0835 608-00000 Concrete Sidewal k 8. 000 0. 000
5% 0. 000 0.00

57. 00000 0. 000 0.00
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PCN: 19668- Bl D ESTI MATE RUN 04/ 27/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0014 09: 38: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 CITY OF LAMAR WATER LI NE

0840 619-00006  Connect to New Waterline 89. 000 0. 000
EACH 0. 000 0.00
470. 00000 0. 000 0.00
0841 619- 00006 Connect to New Waterline 60. 000 12.000
EACH 48. 000 23,134.08
481. 96000 60. 000 28, 917. 60
0845 619-06120 12 Inch Ductile Iron Pipe 373. 000 373. 000
LF 0. 000 0.00
125. 00000 373.000 46, 625. 00
0850 619-10247 *24 Inch Wl ded Steel Pipe (Jacked) 100. 000 100. 000
LF 0. 000 0.00
840. 00000 100. 000 84, 000. 00
0855 619-50060 3/4 Inch Plastic Pipe 3, 970. 000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0.00
0860 619-50080 1 Inch Plastic Pipe 3, 413. 000 458. 000
LF 2, 705. 000 40, 575. 00
15. 00000 3, 163. 000 47, 445.00
0865 619-50120 1-1/2 Inch Plastic Pipe 100. 000 96. 000
LF 0. 000 0. 00
21. 00000 96. 000 2,016. 00
0870 619-50160 2 Inch Plastic Pipe 190. 000 0. 000
LF 40. 000 1, 080. 00
27. 00000 40. 000 1, 080. 00
0875 619-50480 6 Inch Plastic Pipe 1, 050. 000 491. 000
LF 133. 000 4,788.00
36. 00000 624. 000 22,464. 00
0875 MATERI AL ALLOWANCE Water Pipe Plastic 569. 000
LF -133. 000 -324.52
2. 44000 436. 000 1,063. 84
0880 619-50640 8 Inch Plastic Pipe 160. 000 2. 000
LF 0. 000 0. 00

46. 00000 2.000 92. 00
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PCN: 19668- BI D ESTI MATE RUN
PRQIECT: STR2871- 034 ESTI MATE NO 0014
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 CITY OF LAMAR WATER LI NE

0880 MATERI AL ALLOWANCE 8 | nch Pl astic Pipe 158. 000
LF 0. 000 0.00
4.20000 158. 000 663. 60
0885 619-50960 12 Inch Plastic Pipe 5, 050. 000 4,433. 000
LF 306. 000 27,846. 00
91. 00000 4,739. 000 431, 249. 00
0885 MATERI AL ALLOWANCE 12 Inch Plastic Pipe 0. 000
LF 0. 000 0.00
8. 96000 0. 000 0. 00
0885 MATERI AL ALLOMNCE 12 Inch Plastic Pipe 0. 000
LF 0. 000 0. 00
8. 96000 0. 000 0.00
0885 MATERI AL ALLOWANCE 12 Inch Plastic Pipe Fitting 0. 000
LF 0. 000 0.00
28. 60000 0. 000 0. 00
0890 619-75048 6 Inch Gate Val ve 20. 000 20. 000
EACH 0. 000 0. 00
1, 400. 00000 20. 000 28, 000. 00
0895 619- 75064 8 Inch Gate Val ve 3. 000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0900 619-75096 12 Inch Gate Val ve 19. 000 16. 000
EACH 2.000 6, 800. 00
3, 400. 00000 18. 000 61, 200. 00
0900 MATERI AL ALLOWANCE 12 Inch Gate Val ve 0. 000
EACH 0. 000 0.00
1, 549. 00000 0. 000 0. 00
0905 619-75100 12-1nch Val ve Insertion 1. 000 1. 000
EACH 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00
0910 619-77206 6-1nch Restrained Coupling Adapter 6. 000 6. 000
EACH 0. 000 0.00

400. 00000 6. 000 2,400. 00
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PCN: 19668- Bl D ESTI MATE RUN 04/ 27/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0014 09: 38: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 CITY OF LAMAR WATER LI NE

0915 619-77208 8-1nch Restrained Coupling Adapter 3. 000 1.000
EACH 0. 000 0.00
550. 00000 1. 000 550. 00
0920 619-77212 12-1nch Restrained Coupling Adapter 6. 000 1. 000
EACH 2. 000 1, 540. 00
770. 00000 3. 000 2,310. 00
0925 619-77400 Curb Stop and Box 6. 000 0. 000
EACH 0. 000 0.00
430. 00000 0. 000 0. 00
0926 619-77400 Curb Stop and Box 3.000 3. 000
EACH 0. 000 0. 00
452. 33000 3. 000 1, 356. 99
0930 619-78048 6 Inch Fire Hydrant 12. 000 4.000
EACH 3. 000 16, 200. 00
5, 400. 00000 7.000 37, 800. 00
0930 MATERI AL ALLOMNCE 6 | nch Fire Hydrant 8. 000
EACH -3.000 -5,958. 00
1, 986. 00000 5. 000 9, 930. 00
0935 619-80000 Cat hodi ¢ Protection 1.000 1. 000
LS 0. 000 0.00
3, 800. 00000 1. 000 3, 800. 00
0940 623-00060 Hose Bi b 18. 000 0. 000
EACH 5. 000 7,500. 00
1, 500. 00000 5. 000 7, 500. 00
0940 MATERI AL ALLOWANCE 1 Inch Pit Setter 18. 000
EACH -5. 000 -4,218.90
843. 78000 13. 000 10, 969. 14
0945 623-07008 1 Inch Water Meter 18. 000 0. 000
EACH 5. 000 3, 000. 00
600. 00000 5. 000 3, 000. 00
0946 900-00012 Added Item (Foot)/ Tracer Wre 3, 345. 000 590. 000
LF 2, 755. 000 1,239.75

0. 45000 3, 345. 000 1, 505. 25



CONTI D: C19668

PCN: 19668- Bl D

PRQIECT: STR2871- 034

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0O500 CITY OF LAMAR WATER LI NE

0950 626- 00000 Mobi |'i zati on

ESTI MATE NO: 0014 09: 38: 56
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 100 0. 055
LS 0. 000 0. 00

1, 220, 000. 00000 0. 055 67, 100. 00

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 23
ESTI MATE RUN 04/ 27/ 2018

CAT 0500 CURRENT AMT $ 1,291,289.83%$

PRQJECT TOTAL CURRENT AMI $13, 104, 169.91 %

263,637.10% 6, 191, 759. 77



